

**Port of Northern Montana Multimodal Hub Project  
Preliminary Schedule  
Oct-11**

Submit Design to USDOT	December, 2012
Obtain USDOT Approval	February, 2013
Advertise for Bids	February, 2013
Bids Due	March, 2013
Construction Contract in Place	April, 2013
Issue Notice to Proceed and Begin Construction	April, 2013
Complete Construction	January, 2014

